
RESPONSE ACTION CONTRACT 2 US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW, 

1 111111 11111 11111 IIIII IIIII IIIII IIII IIII 
CONTRACT No. 

EP-S1-06-03 CONTRACTOR 

\__ 957641 
Nobis Engineering; Inc.- - - - - -- - -

TO No. 011- RSBD-851 Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD August 1, 2009 - August 28, INV# \ 

2009 A035 

Denise C. Boone 
' 

September 27, 2009 TOPO DUE DATE 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

-

Computer charges y 

Travel y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer 
&eptem£er ly, 2009 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (August 1. 2009 - August 28. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the July 2009 Monthly Progress Report and Invoice and submitted 
to EPA on August 28, 2009. 

• Task 01 - Received and processed Modification 0007 on August 11, 2009, which 
provided Incremental Funding. 

• Task 03 - Performed oversight of quarterly groundwater monitoring activities conducted 
between August 7 and August 18, 2009. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$6,529.91, which represents a cumulative total of LOE and $242,501.68. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Task Order 0011 ' 1 August 2009 

non-responsive

non-responsive



Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 August 2009 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region; New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Rathburn, Brenda . 

Dustin, David 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance. Manager Total 

Cost Reporter Total 

Contract Manager Total 

Project Administrator Total 

Current 

Hours Dollars 

678.48 

61.36 

168.06 

67.92 

60.71 

1,036.53 

0 83 

0.83 

Cumulative 

Hours Dollars 

4,817 79 

1,253.52 

7,880.65 

2,427.25 

1,708.34 

44,587.26 

46.28 

144.55 

Approved Budget 

Hours Dollars 

57,406.82 

5,153.82 

11,316.04 

2,329.00 

478.00 

127,356.08 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,037.36 44,731.81 128,683.87 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP>S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

281.66 45,312.47 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

Goddard, Kali E 

SUBTOTAL, 1 abor 

Engineer Sr Total 

Cost Reporter Total 

169 62 

112.04 

281.66 

24,505 33 

3,237.17 

44,993.09 

37,667.13 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS FOR TA ME AND TEAM SUBS) 

Name Job Category 

t 

Hou Dollars 

e 

Hou Dollars 

dget 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

1,318.19 

0.83 

0.00 

0.00 

1,319.02 

89,580.35 

463.93 

0.00 

0.00 

90,044.28 

178,467.05 

3,190 97 

0.00 

0.00 

181,658.02 

Page 2 of 5 

non-responsive non-responsive
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region; New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  47,624.35 

Page 3 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

TOTAL, Weston Solutions COSTS 5,210.89 151,430.01 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Walls, Timothy 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Geologist Mid Total 

424.05 

4,438.40 

4,862.45 

348.44 

348.44 

19,930.35 

101,206.43 

141,217.15 

8,820.62 

10,212.86 

33,888.14 

90,351 84 

124,966.18 

500.00 

500.00 

125,466.18 

SUBTOTALS FOR TA  AND TEAM SUBS

Name 

SUBTOTAL, 

SUBTOTAL, 

SUBTOTAL, 

SUBTOTAL, 

SUBTOTAL 

Job Category 

LABOR 

OTHER DIRECT COSTS 

SUBPOOL 

SUBPOOL FEE 

TASK 03 COSTS 

Hou Dollars 

Page 4 c )f5 

4,862.45 

348.44 

0.00 

0.00 

5,210.89 

tive 

Dollars 

141,681 82 

10,212.86 

0 00 

0.00 

151,894.68 

dget 

Dollars 

153,801.25 

19,289.28 

0 00 

0.00 

173,090.53 

non-responsive non-responsive
non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

6,180,64 

349.27 

0.00 

0 00 

6,529.91 

Cumu 

Hours 

lative 

Dollars 

231,824.89 

10,676 79 

0 00 

0.00 

242,501.68 

Approved Budget 

Hours Dollars 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 118.86 130.36 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

384,888 00 

0.00 

0.00 

384,888.00 

474,800.29 

24,342.71 

0.00 

499,143 00 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Vernon Hills, IL 

Vernon Hills, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

08/07/2009 

08/07/2009 

Return 
Date 

08/18/2009 

08/18/2009 

Transportation Lodging Per Diem other Total Travel Purpose 

eld Investigation - Sampling 

ehicle Rental 

Total, Team Subcontractor Travel Costs 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Engineer Sr 

Geologist Mid 

Total 

Labor Dollars 

1,318.19 

4,862.45 

other Direct Costs 

0.83 

348.44 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

1,319 02 

5.210.89 

Task Order Totals 6,180.64 349.27 0.00 0.00 6,529.91 

Cumulative To-Date 

Task 
No. 

01 

J 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Labor Dollars 

89,580.35 

Other Direct Costs 

463.93 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

90,044 28 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Invoice Purpose: Monthly Progress 

Cumulative To-Date 

Task 
No. 

03 

09 

Task 
Cat. 
Code 

Fl 

RR 

Labor Hours 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

141,681.82 

562.72 

Other Direct Costs 

10,212.86 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

151,894.68 

562 72 

Task Order Totals 231,824.89 10,676.79 0.00 0.00 242,501.68 

Task Order Expenditure Limit 384,888.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Ctoseoul 

Cumula t ive 
Hours 

Cumulat ive 
Loaded Dol lars 

Invo iced 

90,044.28 

0.00 

151,894 68 

562.72 

0 00 

0 00 

0 00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invo iced 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0.00 

0.00 

0.00 

Total Invo iced 
+ Incurred But 
Not Invo iced 

90,044 28 

0.00 

151,894 68 

562 72 

0.00 

0 00 

0.00 

0 00 

0 00 

Approved Budget 

H

1

1

Dol lars 

181.658 02 

6,971 60 

173.090.53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Var iance Based On 
App roved Budget 

% Hours 
Invo iced 

% Dol lars 
Invo iced 

49 57% 

0 0 0 % 

87 75% 

1 13% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

% Inv 'd + 
Incr 'd But 
Not Inv 'd 

49.57% 

0.00% 

87 75% 

1 13% 

0 0 0 % 

0 00% 

0.00% 

0 00% 

0 00% 

Expendi ture 
U m i t 

Hours Dol lars 

181,658 02 

6.971.60 

173,090.53 

20.071 39 

0.00 

0 00 

0 00 

0 00 

0 0 0 

Var iance Based On 
Expend i ture UmI t 

% Hours 
Invo iced 

% Dol lars 
Invo iced 

49 57% 

0 00% 

87 75% 

2 8 0 % 

0.00% 

0.00% 

0.00% 

0.00% 

0 0 0 % 

TOTAL 242,501.68 499,143.00 48.58% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/1/2009 

Reporting Period To: 8/28/2009 

Invoice Date: 9/17/2009 

Invoice Number: A035 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP identif. & Screening 

PRP Eval Remedial A/t 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

90.044 28 

0 00 

151,894 68 

562 72 

0 00 

0 00 

0.00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0.00 

000 

0 00 

0.00 

0 00 

Total Invoiced 
+ Incurred But 
Not invoiced 

90,044.28 

0 00 

151,894.68 

562 72 

0 00 

0 00 

0.00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658.02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

49 57% 

0 00% 

87 75% 

1.13% 

0.00% 

0 00% 

0 00% 

0.00% 

0 00% 

% Inv'd + 
incr'd But 
Not Inv'd 

49 57% 

0 00% 

87 75% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658.02 

6,971 60 

173,090.53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1.52172 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

242,501.68  499,143.00 100.00% 
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Standard Form 1034 

Revised January 1980 

Department of tlie Treasury 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A035 

u s DEPARTMEIifT. BUREAU. OR ESTABLISHMENT AND LOCATHDN 

Environnnental Protectfon Agency 
Research Trianglo Park 
Financial iManagement Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

September 17.2009 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEFS 
NAME 
AHD 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this Invoice, call 603-724-6230, Janet Riel. Rnance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEE'iSACCTKIiJWBEn 

SHIPPED FROM TO WEIGHT GOVERNMENT Wl NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
OEUVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description. Hem number of contract of Federal supply 

schedule, and other information deemed necessary) 

QUAN-
TITY 

UNIT PRICE 

COST I PER 

08/01/09 - 08/28/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $6,529.91 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NO ON (NameofBanli) 

CASH 

i 

DATE PAYEE 3 

1 When stated ir> foreign currBncy, insert name of currency 
Z If the atxSty to certify aixl authority to approve are combined in one person, one signature is necessary: 

othenwise the approving officer will sign in the space provided, over his official title 
3 When a voucher is receipted In the name of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in which he signs, must appear For example: 'John Ooe Company, per 
John Smith, Secretary' or Treasurer , as the case may be 

Previous edttion usaUs U.S GOVERNMENT PRINTING OFFICE ISSWWSI-248/20630 NSN 7S40.00.e34-a2Oe 

PRIVACY ACT STATEMENT 
Ttie infarmalion requested on this form is required under ttie provisions of 31 U.S.C.a2b and 82c, for ttie purpose of 
disbursing FetJeral money. The rfDnnation requested Is to Identify the particutarcr«ditQr and the amounts to be paid. 
Failure to fumish ttus infomnation w6l hinder discharge of tfie payment ob l i ^on. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A035 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi 

Saturday, August 01, 2009 - Friday, August 28, 2009 

HOURS: 
Prime 

Cheinist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risl< Assessor Sr 

Risl̂  Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risl̂  Assessor Sr 

Risl< Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: 

EXPENDITURE LIMIT: 

$499,143.00 

$384,888.00 

Company Confid ineering 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A035 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,036.53 

0 83 

0.00 

5,492.55 

5,492.55 

0.00 

0.00 

6,529.91 

0 00 

6,529.91 

Cumulative 
45,614.65 

144.55 

0.00 

196,742.48 

196,742 48 

0.00 

0.00 

242,501.68 

0.00 

242,501.68 
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DENISE To DENISE B00NE/R5/USEPA/US@EPA 
B00NE/R5/USEPA/US , ., ^ ,r, .„ ,^r-r, .„ ,o^,-r,» K, ..• 

CO Jennifer Cao/R1/USEPA/US@EPA, Nadine 
09/17/2009 09:28 AM Thys/R1/USEPA/US(a)EPA, Rosanne 

Obrien/R1/USEPA/US@EPA 
bcc 

Subject Re: Nobis Engineering, Inc, Contract #EP-S1-06-03, Task 
Order # 0011-RS-BD-B51Q- Monthly reportH 

Region 1 Monlhly Progress Rpt 2009 AugusH -August28EP-S1-0G-G3.doc 




